BRAC Related MCDOT Projects

Status Report

Updated 5/11/2011

Project

Cedar Lane over Rock Creek — Bridge Rehabilitation

Last Week’s
Accomplishments

Completed pedestrian bridge foundation and new sidewalk.

Next Week’s Goals

Assemble temporary pedestrian bridge

3-Week Look-Ahead

Set pedestrian bridge in place.

of Major Activities
Project West Cedar Lane
Last Week’s 1) NIH provided comments on traffic signal plan and right of

Accomplishments

entry agreement for signal construction on 5/9/11.

Next Week’s Goals

1) Finalize and execute right-of-entry agreement with NIH.
2) MCTOS demobilized due to pending ROW easement with
NIH.

3) Issue NTP for metes and bound description for perpetual
easement along NIH for shared use path, lighting and traffic
signal equipment.

3-Week Look-Ahead
of Major Activities

1) Issue NTP for construction.

Project

Jones Bridge Road Sidewalk

Last Week’s
Accomplishments

MCTOS started Street Light work activity, Verizon Business
commenced relocation of their underground service feed..

Next Week’s Goals

Verizon relocation continues relocation of underground service
feed, Sidewalk completed from Grier Road to University Road.

3-Week Look-Ahead

Continue construction of Sidewalk and commence final sod

of Major Activities placement in areas that sidewalk is complete.

Project Battery Lane Wayfinding

Last Week’s Signage is complete.

Accomplishments

Project MD355 Sidewalk

Last Week’s Sidewalk construction is complete.

Accomplishments

Project MD355 Multimodal Crossing

Last Week’s Received FHWA comments on 5/2/11 for draft CE. SHA

Accomplishments

submitted revised CE document to FHWA on 5/4/11.

Next Week’s Goals

Receive FHWA approval for CE document.

3-Week Look-Ahead
of Major Activities




Project

Battery Lane from Old Georgetown Road to MD 355,
pavement patching, milling and resurfacing project

Last Week’s
Accomplishments

Next Week’s Goals

Under contract terms contractor expected to start work the week
of May 9", approximately one month of work

3-Week Look-Ahead

of Major Activities
Project Bethesda Lot 31 Parking Garage — CIP 500932
Last Week’s DOT completed its review of cost estimates for a re-sized,

Accomplishments

underground garage with the developer’s management team.
Verizon work to relocate utilities continues.

Next Week’s Goals

DOT will work with County Attorney’s Office to draft an
amendment to the GDA to incorporate a re-sized garage.

3-Week Look-Ahead

Finalize the amendment to the GDA for a re-sized, underground

of Major Activities garage.
Verizon utility relocation will continue.
Project Jones Bridge Road & Spring Valley Traffic Signal
Last Week’s Electric service pedestal placed and inspected. Electric service

Accomplishments

connected by Pepco.

Next Week’s Goals

Continue construction

3-Week Look-Ahead

Construction continues until complete, ECD summer 2011.

of Major Activities
Project Spring Valley Community Access Restrictions
Last Week’s Continued design of temporary channelization and signing

Accomplishments

restricting right turns from SB MD185 onto Woodlawn Road,
Montrose Driveway and Parsons Road

Next Week’s Goals

Continue design

3-Week Look-Ahead
of Major Activities

Finalize design with SHA




